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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 

 
1.  Execute the semi-annual earned award fee for the award fee period 1 Sep 03 through 29 Feb 04 as 

determined in the FDO letter of 08 Apr 03 in accordance with Special Contract Requirement H-20 entitled “Launch 
Operations and Support Award Fee (Sep 1997).”  

 
2.  Obligate funds for CLIN 0029AC in the amount of $447,112 and for CLIN 0034AA in the amount of  

$1,717,781.76 in support of a 96% award fee determination.    
 
3. Decrease contract value by $20,119. 
 
4. Obligate funds  in the amount of $71,574 on CLIN 0035 to support modification/upgrade projects. 

 
 

 
 
                     Total Net Change to Section B:  ($20,119.00) 
 
 
 
 
 
 
 
 
 

B. PART I - THE SCHEDULE
 
      1.  SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

         SUMMARY OF CHANGES --"SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

Page Ref   CLIN Changed From Changed To Net Change
SF 33 Block 20 $286,672,464.60 $288,908,932.60 $2,236,468.00

13 of 65 0029AC $517,513.00 $497,394.00 ($20,119.00)
13 of 65 Total CLIN 0029 $4,050,717.00 $4,030,598.00 ($20,119.00)

 
14a of 65 Total CLIN 0029 $4,050,717.00 $4,030,598.00 ($20,119.00)
14a of 65 Total FY 03 $55,119,054.00 $55,098,935.00 ($20,119.00)

15 of 65 0034AA $1,789,356.00 $1,717,782.00 ($71,574.00)
15 of 65 Total CLIN 0034 $4,315,643.00 $4,244,069.00 ($71,574.00)

16 of 65 0035 (funded amount) $0.00 $71,574.00 $71,574.00
16 of 65 0035 (est. amount) $0.00 $71,574.00 $71,574.00
16 of 65 Total CLIN 0034 Award Fee $4,315,643.00 $4,244,069.00 ($71,574.00)
16 of 65 Est. Cost (CLIN 0035) $0.00 $71,574.00 $71,574.00

 
16a of 65 Opt 5 Total $55,119,054.00 $55,098,935.00 ($20,119.00)
16a of 65 Total Est. Amount FY98-FY04 $291,469,869.60 $291,449,750.60 ($20,119.00)
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        2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 

a. Page 23e of 65, add the following Purchase Requests (PRs): 
 

 
 

b. Page 23f of 65, add the following Purchase Requests (PRs): 

 
 
c. Page 23g of 65, add the following Purchase Requests (PRs): 

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ACRN GA Add PR# F50RMS32650800 $1,153,712   (P00136)
ACRN GC Add PR# F50RMS32650800 $310,758   (P00136)
ACRN GD Add PR# F50RMS32650800 $93,409   (P00136)
ACRN GE Add PR# F50RMS32650800 $231,477   (P00136)

ACRN FC Add PR# F50LGP22601200 $46,893   (P00136)
ACRN FC Add PR# F11SLS31991000 $1,377   (P00136)
ACRN FC Add PR# F11SLS31980200 $50,000   (P00136)
ACRN FD Add PR# F50LGP22601200 $8,781   (P00136)
ACRN FE Add PR# F50LGP22601200 $152,582   (P00136)
ACRN FE Add PR# F13SLS31480800 $8,996   (P00136)
ACRN FG Add PR# F50RMS32580900 $2,455   (P00136)

ACRN FA Add PR# F50LGP22601200 $58,543   (P00136)
ACRN FA Add PR# F50RMS31471400 $15,584   (P00136)
ACRN FA Add PR# F50RMS31471600 $6,494   (P00136)
ACRN FA Add PR# F50RMS32060700 $45,455   (P00136)
ACRN FA Add PR# F50RMS31901100 $7,792   (P00136)
ACRN FA Add PR# F50RMS32060900 $36,364   (P00136)
ACRN FB Add PR# F50LGP22601200 $5,796   (P00136)
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d. Change ACRN totals as follows: 

 

 
                    Total Net Change in Section G: Increase of  $2,236,468 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 13    Page 13 
 Page 14a                                           Page 14a 
 Page 15                                             Page 15 
 Page 16    Page 16 
 Page 16a   Page 16a  
 Page 23e   Page 23e 
 Page 23f    Page 23f 
              Page 23g                  Page 23g 
 
 
D.  All other terms and conditions remain the same. 
 
//////////////////////////////////////////////////////////////////////END PAGE//////////////////////////////////////////////////////////////////// 
 
 
 
 
 
 
 
 

Page # ACRN Changed From Changed To Net Change

23e of 65 FA $14,637,701.00 $14,807,933.00 $170,232.00
 

23e of 65 FB $917,434.00 $923,230.00 $5,796.00
 

23f of 65 FC $8,979,008.00 $9,077,278.00 $98,270.00
 

23f of 65 FD $1,614,219.00 $1,623,000.00 $8,781.00
 

23f of 65 FE $28,450,749.00 $28,612,327.00 $161,578.00
 

23f of 65 FG $24,545.00 $27,000.00 $2,455.00
 

23g of 65 GA $27,689,091.00 $28,842,803.00 $1,153,712.00
   
23g of 65 GC $7,458,182.00 $7,768,940.00 $310,758.00
   
23g of 65 GD $2,241,818.00 $2,335,227.00 $93,409.00
   
23g of 65 GE $5,555,455.00 $5,786,932.00 $231,477.00
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management $          38,999,781 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $             38,636,145  $               363,636   $     38,999,781   

0027 Systems Management    $            2,653,505 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $               2,653,505  $                         -     $       2,653,505   

0028 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool     $            1,475,479 
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost $               1,405,729  $                 69,750   $       1,475,479   

0029AB Award Fee Pool     $            2,057,725 
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost  $              1,972,719  $                 85,006   $       2,057,725   

0029AC Award Fee Pool     $               497,394
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost $                  517,513  $                (20,119)  $          497,394   

  TOTAL PROPOSED AWARD FEE       $            4,030,598
Modification P00136 to F08650-98-C-0035

Page 13 of 65
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Item No. Description Est. Cost

0030AL #12302 - Provide Electro-Static Discharge Conductive 1,192,108$      

Flooring Capability in NPF HighBay/Main Bay/Air Lock

(Implement)

0030AM #12303 - Provide Capability to Mitigate Ground Water  423,457$         

Intrusion into NPF Floor (Implement)

0030AN #12308 - Provide Capability to Control and Monitor  500,000$         

Environmental Conditions in Cleanroom, DPF (Implement)

0030AP #12339 - Conduct Special Engineering Study to Identify 45,000$           

Requirements for an Integrated SCADA-Based System

Architecture Across LO&SC Critical Facilities 

0030AQ #12305 - Provide Auto Start Capability for Tech Power   63,000$           

Generator, SPIF

0030AR #12216 - Provide Redundant Power, UPS 1 & 2, CX A&B  31,430$           

0030AS #12298 - Provide Capability to Verify Cleanliness of Air to   44,000$           

NPF

ESTIMATED COSTS (CLINS 0026 – 0028) 41,653,286$        

AWARD FEE (CLIN 0029)           4,030,598$          

ESTIMATED COST (CLIN 0030)    9,415,051$          

ESTIMATED TOTAL FOR ALL CLINS (FY03) 55,098,935$        

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
Launch Operations and Support Contract

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03) 

Modification P00136 to F08650-98-C-0035
Page 14a of 65
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Item No. Description Est. Cost

0031 $39,367,791

Est Amt. Unfunded Funded
Funding $39,367,791 $0 $39,367,791

From Change To
Est. Cost $39,155,909 $211,822 $39,367,791

0032 Systems Management 3,788,637$          

Est Amt. Unfunded Funded
Funding $3,788,637 $0 $3,788,637

From Change To
Est. Cost $2,776,250 $1,012,387 $3,788,637

0033 Data NSP

0034 Award Fee Pool  
(In accordance with Award Fee Plan)

0034AA Award Fee Pool 1,717,782$          
 (1 Oct 03 through 28 Feb 04)

From Change To
Est. Cost $1,789,356 -$71,574 $1,717,782

0034AB Award Fee Pool 2,168,416$          
(1 Mar 04 through 31 Aug 04)

From Change To
Est. Cost $2,147,228 $21,188 $2,168,416

0034AC Award Fee Pool 357,871$            
(1 Sep 04 through 30 Sep 04)

From Change To
Est. Cost $249,906 $107,965 $357,871
TOTAL PROPOSED AWARD FEE                    4,244,069$          

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
Launch Operations and Support Contract

 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04) 

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and segregation, 
environmental, industrial security, technical data, safety, exercises, training and 
other related items as required by launch program in accordance with the 
Statement of Work for the LO&SC, dated April 1998, and the performance 
standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

Modification P00136 to F08650-98-C-0035
Page 15 of 65
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Item No. Description Est. Cost

0035 Service Systems Upgrades & Modifications $71,574.00
 

Est Amt. Unfunded Funded
Funding $71,574 $0 $71,574

From Change To
Est. Cost -$                        $71,574 $71,574

ESTIMATED COSTS (CLINS 0031 – 0033) 43,156,428$        

AWARD FEE (CLIN 0034)           4,244,069$          

ESTIMATED COST (CLIN 0035)    $71,574.00

ESTIMATED TOTAL FOR ALL CLINS (FY04) 47,472,071$        

Page 16 of 65

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
Launch Operations and Support Contract

 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04) 

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)

Modification P00136 to F08650-98-C-0035
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SUMMARY

1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,102,555.60$                    
     (CLINs 0001 - 0005)

2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99 40,477,598.00$                    
     (CLINs 0006-0010)

3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00 42,981,310.00$                    
     (CLINs 0011-0015)

4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01 47,417,899.00$                    
     (CLINs 0016-0020)

5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02 46,899,382.00$                    
     (CLINs 0021-0025)

6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03 55,098,935.00$                    
     (CLINs 0026-0030)

7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04 47,472,071.00$                    
     (CLINs 0031-0035)

     TOTAL ESTIMATED AMOUNT FY 98-04 291,449,750.60$                  
     (Items 1-7)

Modification P00136 to Contract F08650-98-C-0035
Page 16a of 65

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
 Launch Operations and Support Contract
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400   $ 14,807,933  
 PR# - F50LGP22600900   =    $ 8,908,485 (P00092) 
 PR# - F50LGP22601000   = $292,714  (P00098) 
 PR# - F50RMS31470600  = $1,090,909  (P00101) 
 PR# - F50RMS31470400  = $454,545  (P00102) 
              PR# - F13SLS32300800    = $ 83,636.00 (P00115) 
              PR# -F50LGP22601100    = $ 351,258 (P00121) 
              PR# -F50RMS31471300   = $ 93,507 (P00121) 
              PR# -F50RMS32060500   = $ 1,364 (P00121) 
              PR# -F50RMS31471500   = $ 38,961 (P00121) 
              PR# - F13SLS32300900    =  $ 8,364 (P00121) 
              PR# - F50RMS32060600  =  $ 454,545 (P00122) 
              PR# - F50RMS31901000  =  $ 545,455 (P00123) 
              PR# - F50RMS31901200  =  $ 46,753 (P00123) 
              PR# - F50RMS31471800  = $ 19,625 (P00124) 
              PR# - F50RMS31471900  = $ 23,550 (P00124) 
              PR# - F50RMS30930100  = $471,000 (P00124) 
              PR# - F50RMS31600200  = $1,090,909 (P00124) 
              PR# - F50RMS31600300  = $ 45,455 (P00124) 
              PR# - F50RMS31600400  = $ 54,545 (P00124) 
              PR# - F50RMS31670800  = $181,818 (P00124) 
              PR# - F50RMS31670900  = $ 7,576 (P00124) 
              PR# - F50RMS31671000  = $ 9,091 (P00124) 
              PR# - F50RMS32060800  = $ 363,636 (P00128) 
              PR# -F50LGP22601200   = $58,543   (P00136) 
              PR# -F50RMS31471400   = $15,584  (P00136) 
              PR# -F50RMS31471600   = $6,494 (P00136) 
              PR#-F50RMS32060700    = $45,455 (P00136)  
              PR#- F50RMS31901100   = $7,792 (P00136) 
              PR#- F50RMS32060900   = $36,364 (P00136)      
 
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400     $ 923,230      
 PR# - F50LGP22600900 = $853,681 (P00092) 
 PR# - F50LGP22601000 = $28,979  (P00098)  
              PR # -F50LGP22601100 =  $34,774 (P00121) 
              PR # -F50LGP22601200 =  $5,796 (P00136) 
 

 
 
 
 
 
 
Page 23e of 65 
Contract F08650-98-C-0035 
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400                   $8,979,008 
 PR# - F50LGP22600900 = $6,907,056 (P00092) 
 PR# - F50LGP22601000 = $234,464  (P00098) 
 PR# - F11SLS30620200  = $115,000  (P00099) 
 PR# - F11SLS30590200  = $8,008  (P00106) 
 PR# - F11SLS31790200  = $96,364  (P00107) 
 PR# - F11SLS30620300  = $500,000  (P00117) 
 PR# - F11SLS32040200  = $427,000  (P00118) 
 PR# - F11SLS31790100  = $180,000  (P00120) 
 PR# - F11SLS32040100  = $210,000  (P00120) 
              PR # -F11SLS31000200  = $11,500    (P00121) 
              PR # -F50LGP22601100  = $281,357 (P00121) 
              PR# - F11SLS31990900  =   $8,259 (P00121) 
              PR# - F50LGP22601200  = $46,893 (P00136) 
 
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400     $ 1,623,000  
 PR# - F50LGP22600900  = $1,517,623 (P00092) 
 PR# - F50LGP22601000  = $43,907  (P00098) 
              PR# -F50LGP22601100    =  $52,689 (P00121) 
              PR# - F50LGP22601200   = $8,781 (P00136)  
 
 
FE 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400   $ 28,612,327  
 PR# - F50LGP22600900 = $ 25,869,582 (P00092) 
 PR# - F50LGP22601000 = $863,507  (P00098) 
 PR# - F13SLS31480700 = $627,651  (P00105) 
              PR# - F50LGP22601100 = $1,036,210 (P00121) 
              PR# - F13SLS31480900  = $53,799 (P00121) 
              PR# - F50LGP22601200 = $152,582 (P00136) 
              PR# - F13SLS31480800  = $8,996 (P00136)  
 
 
FF 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400                          $ 13,636 
 PR# - F50RMS30930300 = $13,636 (P00111) 
  
FG 5733400 303 83LE 251270 010000 555L0 35182F 662400 F62400                          $ 27,000 
 PR# - F50RMS32580800 = $24,545 (P00123) 
              PR# - F50RMS32580900 = $2,455 (P00136) 
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Obligated
ACRN Acct Class Data Supplemental Accounting Classification Information Amount

GA $28,842,803
PR# F50RMS31810200 = $13,844,545 P00130
PR# F50RMS32890100 = $13,844,546 P00133
PR# F50RMS32650800 = $1,153,712  P00136

GC 5743400 304 83LE 21309D 010000 555L0 35119F 662400 F62400 $7,768,940
PR# F50RMS31810200 = $3,729,091 P00130
PR# F50RMS32890100 = $3,729,091 P00133
PR# F50RMS32650800 = $310,758 P00136

GD 5743400 304 83LE 21309S 010000 555L0 33605F 662400 F62400 $2,335,227
PR# F50RMS31810200 = $1,120,909 P00130
PR# F50RMS32890100 = $1,120,909 P00133
PR# F50RMS32650800 = $93,409 P00136

GE 5743400 304 83LE 21309T 010000 555L0 35144F 662400 F62400 $5,786,932
PR# F50RMS31810200 = $2,777,728 P00130
PR# F50RMS32890100 = $2,777,727 P00133
PR# F50RMS32650800 = $231,477 P00136

GF
PR# FQ252040140900 = $211,882 P00135 $211,882

 

Page 23g of 65
Contract F08650-98-C-0035
Modification P00136

Appropriation/Lmt Subhead/CPN Recip DODAAD

5743400 304 83LE 213099 010000 555L0 35182F 662400 F62400

573400 304 83LE 264D21 01000 52100 31378F 662400 F62400




